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WAIVER REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-02-33

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates that funds programmed for project development or right of way components of local grant
projects are available for expenditure only until the end of the second fiscal year following the fiscal
year in which the funds were allocated.  The Commission applied these requirements to projects funded
by the Proposition 116 Program.

The Commission may extend the deadline for reimbursement no more than one time and only if it finds
that an unforeseen and extraordinary circumstance beyond the control of the responsible agency has
occurred that justifies the extension.  The extension will not exceed the period of delay directly
attributed to the extraordinary circumstance and will in no event be for more than twenty (20) months.

The County of Trinity is requesting an eighteen (18) month extension for the period of reimbursement
for the right of way and design components of one local Proposition 116 project.

SUMMARY
The Commission approved Resolution BFP-99-15 on May 11, 2000 allocating $41,037 to the County of
Trinity for right of way acquisition and design of the Hayfork Park and Ride project.  Attachment I
describes the delay that has resulted in the extension request.

RECOMMENDATION
The Department recommends the Commission approve the time extension.
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Attachment I

June 2002

REQUEST TO EXTEND THE PERIOD OF REIMBURSEMENT
CTC RESOLUTION G-99-25, GUIDELINES FOR ALLOCATING, MONITORING

AND AUDITING OF FUNDS FOR LOCAL ASSISTANCE PROJECTS

Recipient
     Project Description PPNO #

Amount
Allocated 

Prog
Yr. Recipient’s Stated Reason for Delay

Extension 
Request

Department
Recommendation

County of Trinity
     Hayfork Park
     and Ride Lot

02-2165 $41,037

BFP-99-15
5/11/00

99/00
The County has been unable to acquire
the property.  The property owner has
refused two offers made by the County.
The case was recently turned over to the
County Counsel to review appraisal
documents and then file for eminent
domain.  Because the property owner
will not allow entry to the property, the
design cannot be started.  The 18
months are needed because a trial to
determine the purchase price can take
up to 12 months, and 6 months will be
required to complete design.

18
Months

6/30/02
to

12/31/03

Approve.  The
eighteen months
requested will
enable the agency to
acquire the property
and to complete
design.
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